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MEMO 
To: Michael Torres, Remedial Project Manager, United States Environmental Protection Agency 

From: Scott Lindenmuth, Technical Coordinator, SBA Shipyard PRP Group 

CC: Beth Hesse, Project Coordinator, SBA Shipyard PRP Group 
 Tommy Doran, Louisiana Department of Environmental Quality 
 I-Jung Chiang, United States Environmental Protection Agency 
 Blake Atkins, United States Environmental Protection Agency 

Date: May 15, 2019 

Re: Bi-Monthly Progress Report #4; March – April 2019 
 Remedial Investigation/Feasibility Study 
 SBA Shipyard Superfund Site, Jennings, Jefferson Parish, Louisiana 
 EPA ID: LAD008434185 

 

EHS Support LLC (“EHS Support”), on behalf of the SBA Shipyard Potentially Responsible Party (PRP) 
Group (PRP Group), is providing this Bi-Monthly Progress Report associated with Remedial Investigation 
(RI) and Feasibility Study (FS) activities being conducted at the SBA Shipyard Superfund Site located in 
Jennings, Jefferson Davis Parish, Louisiana (Site).  This progress report is being provided in accordance 
with the Administrative Settlement Agreement and Order on Consent for RI/FS Study (Settlement 
Agreement) between the United States Environmental Protection Agency (USEPA) and PRP Group 
Respondents dated October 25, 2016; amended March 7, 2018.  

Description of Actions Taken to Comply with Settlement Agreement 

Project Work Performed in March and April 2019 

Actions taken during March and April 2019 to comply with the Settlement Agreement consisted of 
implementing activities described in the RI/FS Work Plan, dated May 17, 2018 (Work Plan) and approved 
by USEPA on July 19, 2018, document submittal, and other administrative tasks.  

Field Work 

EHS Support personnel conducted aqueous baildown or slug tests at 13 groundwater monitoring wells 
on March 12 and March 13, 2019 to derive site-specific hydraulic conductivity values.  Monitoring wells 
were purged to dryness using a submersible pump in 8 wells (MW-6, MW-7, and MW-9 through MW-
14).  Slug tests were conducted at 5 wells (MW-1, MW-3, MW-4, MW-5, and MW-8) using a solid slug 
decontaminated between wells.  The transducers currently deployed in the wells were used to monitor 
groundwater recharge and/or equilibration to static levels in the monitoring wells.  The recharge rate 
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from the baildown tests and equilibration rates will be utilized to calculate a hydraulic conductivity value 
at each monitoring well location.  

EHS Support also provided oversight, on March 13, 2019, for the pickup of 31 drums of investigation 
derived waste from the initial RI sampling conducted in October and November 2018. The manifest for 
the drums transported to the disposal facility is provided as Attachment 1.  A total of 15 drums of soil, 
10 drums of groundwater and decontamination water, and 6 drums of acetate liners used for soil 
sampling were transported by Clean Harbors Environmental Services, Inc. to the disposal facility.  

Document Submittal 

No documents were submitted to USEPA or the Louisiana Department of Environmental Quality (LDEQ) 
in March or April 2019. However, correspondence regarding the Preliminary Site Characterization and 
Data Gap Assessment Technical Report (Tech Report) submitted in February 2019 and implementation 
of the recommendations in the Tech Report are discussed below. 

Project Management, Communication and Reports 

EHS Support, on behalf of the PRP Group, submitted a request to the USEPA and LDEQ on April 18, 2019, 
for approval to implement the recommendations provided in the Tech Report submitted to USEPA and 
LDEQ on February 8, 2019.  The LDEQ and USEPA provided email approval to EHS Support on April 22, 
2019 to collect additional sample data, as recommended in the Tech Report. 

Results of Sampling and Tests 

As noted above, the baildown and slug test results will be utilized to calculate hydraulic conductivity 
values for each monitoring well.  These calculations are being completed and results will be provided in 
future technical reports, as appropriate. 

Description of Work Planned for Next Two Months 

As noted in Bi-Monthly Progress Report #3, the next groundwater sampling event (third of four planned 
events) was planned for early-May 2019 and was completed between May 6 and May 9, 2019.  In order 
to efficiently and safely collect groundwater samples, a subcontractor was utilized to mow paths and 
clear the vegetation around each well to facilitate access to the monitoring wells. Sample results will be 
presented in the next Bi-Monthly Progress Report. 

Additional soil, sediment, and surface water samples are scheduled to be collected between May 29 and 
June 7, 2019, as outlined in the February 8, 2019 Tech Report. EHS Support and subcontractors are 
scheduled to collect soil samples between May 28 and June 1, 2019. Sediment and surface water 
sampling will be completed between June 3 and June 7, 2019. All sampling will be performed in 
accordance with the recommendations in Tech Report.  Methods and procedures for sample collection 
will be employed in accordance with the and the May 17, 2018 Work Plan, Field Safety Plan, Quality 
Assurance Project Plan, and project-specific Health and Safety Plan. 
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EHS Support has begun preparing the screening level ecological risk assessment (SLERA) and Work Plan 
for Human Health Risk Assessment documents using information collected during the fall 2018 field 
work.  Forthcoming data to be collected during the May-June 2019 field work will also be incorporated 
into these documents.    

A community meeting was held on May 9, 2019, in Jennings, Louisiana.  USEPA, LDEQ, Louisiana Health 
Department, EHS Support, and members of the public attended this meeting. 

Problems Encountered/Anticipated Delays 

No problems or delays were encountered during this reporting period. 

Please call Scott Lindenmuth at (312) 882-3705 or Beth Hesse at (828) 551-9067 if you have any 
questions regarding this progress report. 



  
Bi-Monthly Progress Report #4; March – April 2019 
 

 

Attachment 1 



1,=:.:-
1 UNIFORM HAZARDOUS 11 Generato, ID Number 

DD :l90Uf>'i915 
Fonn App!OVed_ 0MB No 2050-0039 

1
2. Page 1 of 13. Emergency Response Phone 4. Manifest Traclc!ng Number • 

Sf. PPW 2, 14, io19 

I 
WASTE MANIFEST N O N E R E (.) U I R f . 0 

5 i~~ Mailing Address 

~O ( ;a~t-t..,-dm,t Road 

l (800)483-TllB Q1?SQ1Q2 Generatofs Site Address r~ lflf!erent than mail1ng address) . 4 FL E 
31\ME 

I 
I 
I 
I 
I 
I 
I 
I 
I 

a: 

ll'nmne~ 1~lilU>4 '1219 
Generatofs Phone. 
6. Transporter 1 Company Name 

Clean Hi1o1bo1 ., lo111rontn.-nlitl Se,va,,H. Inc 

7 Transporter 2 Company Name 

8. Designated Facility Name and Site Address 
,~lt!'an Harbor,. t-.Po1te, LU' 
!>00 lnd1tr>0ndence P aficway South 
la rortr lX 17~1 J 

Facility's Phone: (28 i\ 8$1f -~50Q 
9a. 9b. U.S. DOT Oesaiption (including Proper Shipping Name, Hazard Class, ID Number, 
HM and Packing Group (if any)) 

I 

1. NON HAZARDOUS.NOH D.0.T REGULATED, (GROUNDWATER) 

10. Conlainels 

No. Type 

U.S EPA 10 Number 

I 1t11Aoo191222~o 
U.S. EPA ID Number 

I 

I 

U.S. EPA 10 Number 

11. Total 
Quantity 

12. Unit 
WtNa. 13. Waste Codes 

i / ~ /) /JJ , (' t----+-OOT- S2+-IL91--l 
wz t--t;--;~;;-;~~~~~--=-===-=-::--=-===::-:-:::::::----------t-'-----t--=-4-.....__·..!,fD_:_,_..)-+---I---L-_J 
w 2

· NOH HAZARDOUS. NOH 0 .0 .T. REGUlATEO 
C) 

3. NON UAZAROOUS, NON D.0.l . REGULATED 

4. 

14:t'>~~~~ns and Additional lnfo,malioo 

2 CH1 '193623 
1 CB.1.79368'1 

OUTS: 1191 

' 
001541)51 

/ 

Cuntm, r~ao ot •1ffloffiltDI c,)lief; ~ 
iUt!Ji)iit, ,·,r, lull~l llao.,M~rter to ad<! u1· ~ll><::lltute: a<ldltlooai trao~r,uitoilijj or, <1.me1otoi's ~t1airR.1r OlllPi:-Sllb ,,ftran,l)Oii.ti,,r. ~ ,: ;.mr,,.~ill~ili'!nc.,.,;,~ , 
15. GENERATOR'S/OFFEROR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by the proper shipping name, ard are classified, packaged, 

marked and labeled/placarded, and are in au respects in proper condition fo, transport acco,ding to applicable inlennational and national governmental regulations. If export shipment and I am lhe Prima,y 
Exporter, I certify that the contents of this consignment conform lo the terms of the attached EPAAcknowledgmenl of Consent. , 
I certify that the waste minimization statement identified in 40 CFR 262.27(a) (if I am a large quantity generato,) or (b) (ill am a small quantity generajPt) is true. 

~ 16. International Shipments O Import to U.S. 0 Export from U.S. Port of entry/exit _ _ _ _ _ _ _ ________ _ 

z Transporter signature (fo, exports only): Date leaving U.S.: 

ffi 17. Transpo,ter Acknowledgment of Receipt of Materials 

Ii:: Transpo,ter 1 PrintedfTyped '3me I I 
~ //J,., J ~ r / Ir//' -, /I ,1_;, . ..; ) I'!'> .h 7 
~ Transporter 2 Printed/Typed Name I 

i 
I-

18a. Discrepancy Indication Space 

1
18. Discrepancy 

~ 18b. Alternate Facility (or Generator) 
::i 

0 Quantity □Type 0 Residue D Partial Rejection 

Manifest Reference Number: 
U.S. EPA ID Number 

Month Day Year 

I J II ~ 11·1 
Month Day Ytar 

I I I 

□ Ful Rejection 

u I 
if Facility's Phone: I Month I Day 
@ 18c. Signature of Altennate Facility (o, Generato,) I 

~;;; k~~~~~§:~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~c======~;========~==~==~=~ 
Year 

:;: 0,9. Hazardous Waste Report Management Method Codes (i.e., codes for hazardous waste treatment, disposal, and recycling systems) 

~ 1
· H141 12" H141 1

3
· H141 r-

.. 

• 
• 
~~· • 

. -; 

-~ ... 

•• •.I 

··•: 
• 

l ~2~0-_~0e~~s~igin=a~l~edi~F~aa~·1-iity~Owne;~~r-o~r~O~pe~ra~tor:~.~Ce~rtifi~·~ca1tio~n~o~f~r~ece~ ·~,~ptio~f~h~aza~-rd~o~u~s-m~a~t-e~n-·~al-s~co~ -v~e~re~d~by~the~1m~a-:-n~tt~es~le~x-ce'=.-~Pl~a-s~-nct~-~ed~i~n-;::l~te~m~l;;:8a~-,_-_:_-_-_-_-_-_L_-_-_-_-_:_-_:_-_-_-_:_-_-_-MMon;;th;~~O;ay;~~~;e=ar;\ 

Printed/Typed Name Signature I I \ 

I GENERATOR'S INITIAL COPY 
EPA Form 8700•22 (Rev. 12-17) Pr11v1ous edilions_are obsolete, _ .. ·-"I ,.. ....... 1 tilt 'HMilOr if sht•prng, •~t.illl H~s hllf tht a,propr,•tt ,.,nm, for •nu wn .icce,.. u.,. w.a~ • e.- . ., 

\ .. 


	Description of Actions Taken to Comply with Settlement Agreement
	Results of Sampling and Tests
	Description of Work Planned for Next Two Months
	Problems Encountered/Anticipated Delays
	Attachment 1

	barcode: *100018045*
	barcodetext: 100018045


